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HCMUNRE 
❖ The status of purchasing of the equipment 

-  Receiving the payment for purchasing equipment on April 2021 (After 2 failed 

transfers) 

-  Solving the problem of VAT not including in the invoice by  

+  Organising the meeting with Rector of University, Department of Finance, 

Department of Science techology and External Relations to find out the solution 

(Done) 

+  Sending the letter to Ho Chi Minh tax authority about VAT for confirmation of 

purchasing equipment being not recoverable (in process) 

-  Check if the list of procurement equipment for the project still exists in the market 

(done) 

-  Asked three companies to provide a quotation of procurement equipment for the MARE 

project (done) 

-  Sending the letter to Ministry of Natrual resources and Environment for approval of the 

equipment list with the quotation provided by three commpanies (in progress) 

-  Invite contractors to bid for a list of procurement equipment (widely publicized in the 

press) (not yet) 

-  Organizing contractor selection (not yet) 

-  Review of proposal and Contract Negotiation (not yet) 

-  Submiting, appraising, approving and publicizing contractor selection results. (not yet) 

-  Sign the contract with the contractor (not yet) 

-  The contractor provides equipment according to the agreed contract time (not yet) 

❖ Installation of the equipment 

-  Organising the meeting with rector of HCMUNRE for providing the room of installing 

the equipment. (done) 

-  Designing the room, facilities for establishing computer lab (in process) 

- The contractor provides equipment according to the agreed contract time (not yet) 

- Installation of equipment (not yet) 

 

❖ Installation of eLearning Platform  

-  Choose the elearning platform for developing online courses: moodle 
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- Investigating on (1) how to install and set up LMS in department website; (2) Important 

plugins that need to be included in the e-learning system; (3) How to create the online 

course; (4) How to make the online course more lively and attractive to learners?;  

-  Choosing the software for recording and editing lecture video: camtasia 

-  Investigating on how to use the camtasia software for editing video 

-  Creating the elearning platform at https://elearning.biendaohcm.com/ 

 

 
 


